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EERE e 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 [$ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $  135000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy. South Table Mountain (STM)
EERE LLC ’ 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 16 500000 | § 16,650,000
(MAXLAB)
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 744 100 000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM Lo CH-BRNL-0040 Graphite Research Reactor (BGRR) | 53800000 |8 74,600,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 I‘Z‘:Li”d Water Remediation - 2012- | ¢ 745 700,000 | $ 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B/C-C003  |Accelerated Retrieval Project (ARP) VIII| $ 49,104,899 | $ 49,104,899
EM CH2M-WG Idaho, LLC (INL) ID-00408 Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000

Assessment

G

Cost Schedule
Performance  Performance
1.01 1.00
1.00 1.01
1.01 1.00
1.01 0.98
NA NA
NA NA
0.99 0.99
0.96 0.94
0.85 0.99
1.30 1.03
NR NR
2.41 1.06
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EM URS / CH2M Hill Oak Ridge, LLC [OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000 Y 1.00 1.01
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000 G NA NA
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 |+000 Gaseous Reconfiguration and $ 12,652,000 |$ 12,652,000 @ NA NA
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000 G 0.97 0.98
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000 G NA NA
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000 G 1.01 0.99
EM CH2M Hill Plateau Remediation RL-0011 R1 Plutonlum.le.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000 G 0.97 0.98
Company Decontamination and Dismantlement
. o Groundwater Remedy Implementation
EM CH2M Hill Plateau Remediation o) 5930.¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 [ $ 385,420,000 G 0.99 1.00
Company
Systems
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 900 | § 2,251,500,000 @ 1.07 1.01
Closure Project
EM fféa””ah River Nuclear Solutions,|sp 4011c.c2 Purification Area Vault $ 27,272,000 |$ 27,272,000 G 1.29 0.99
EM Savannah River Remediation, LLC [SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 | $ 38,400,000 G 1.01 1.01
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000 G 1.04 0.95
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EM Los Alamos National Security, LLC|[VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC[VL-LANL-0030.R1.1 [DP Site - MDA-B 110,500,000 | $ 136,600,000

Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit 78,600,000 | $ 78,600,000
Accelerated Remediation o
EM Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000 | $ 37,000,000
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - 199,400,000 [ $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, |5 1y 170-2 Security Improvements Project (SIP) 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000 [ $ 145,297,000
NA Ef‘gv Technical Services Y-12, 144 v 1oMmIE Microwave Deployment 17721459 | $ 21,782,419
NA Ef‘gv Technical Services Y-12, g v 1oMiE-1 Oven Consolidation 22,743,000 | $ 28,891,894

Assessment

G

Cost Schedule
Performance  Performance
1.17 0.99
0.96 1.00
0.55 0.96
0.35 0.62
1.21 0.91
1.01 1.06
1.24 1.18
0.92 1.03
1.00 0.94
NR NR
1.02 0.98
1.02 1.01
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Sandia Corporation, a Lockheed Test Capabilities Revitalization (Phase

NA Vot o 09-D-404 ) $ 52705000 |$ 57,808,984 @ 1.02 0.93
NA Ef‘gv Technical Services Y-12, 144 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000 G 1.08 1.13
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000 G NA NA

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000 G NA NA

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC[11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000 ¢ NA NA

Savannah River Nuclear Solutions,

NA o 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 344,455,000 R 1.01 0.87
NA Shaw AREVA MOX Services, LLC [99-D-143 '(\I/\'/'l’é‘f;)ox'de Fuel Fabrication Facility | ¢ 4 544 359 000 | $ 4,857,129,000 R 0.91 0.93
NE Battelle Energy Alliance 08-D-702 Material Security and Consolidation $ 17418774 |$ 17,418,774 G NA NA

Project (MSCP)

. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000 G 0.96 0.96

Brookhaven Science Associates, National Synchrotron Light Source-II

SC LLC 07-SC-06 (NSLS-1I) $ 912,000,000 [ $ 912,000,000 G NR NR
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 G 1.01 0.99
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 G 0.99 0.98
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Brookhaven Science Associates, Interdisciplinary Science Building -

SC LLC 09-SC-73 Phase | $ 66,800,000 | $ 66,800,000 G 1.04 0.97
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 |$ 73,200,000 G 0.99 1.01
’ Development Facility (TEDF) T R ’ ’
. . I Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000 G 0.99 1.00
SC Stanford University 10-SC-70 Research Support Building (RSB) & $ 97,400,000 | $ 97,400,000 G 0.99 0.97
Infrastructure Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000 G 1.01 1.04
sc E[%OKhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000 G 0.98 0.96

. . Matter in Extreme Conditions
SC Stanford University MIE-91UJ Instrument (MECI) $ 19,973,000 | $ 19,973,000 ¢ NA NA

National Spherical Torus Experiment

SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000 G 0.99 1.10
Brookhaven Science Associates,

SC Lo MIEO1VB STAR Heavy Flavor Tracker $ 16,700,000 [$ 16,700,000 G NA NA
Next Generation High Performance

SC #N/A NERSC-7 Production Computing System Project | $ 18,274,300 | $ 18,274,300 G NA NA
(NERSC-7)

SC Fermi Research Alliance, LLC SC-25-06-1 ?N%“ck?ﬁ'ax's Neutrino (v) Appearance | ¢ 24 600000 [ $ 278,000,000 G 0.94 0.97

SC University of California-LBNL SC-25-06-2 Reactor Neutrino Detector (RND) (Daya | ¢ 54 500000 | $ 35,500,000 G 1.01 1.00

Bay)
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sc Fermi Research Alliance, LLC  [SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 |$ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
SC #N/A NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
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